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In Decision No. 68442, dated February 2, 2006, the Arizona Corporation Commission 
(“ACC” or ‘‘Commissi~n’~) approved the application of Arizona Water Company (“Arizona Water”) 
for an extension of its Certificate of Convenience and Necessity (“CC&N”). Decision No. 68442 
ordered the following: 

a) “. . .that the Companyjle, within 365 h y s  ofthe efective date ofthis Decision, with the Commission’s 
Docket Control, as a compliance item, a copy ofthe reqective developer’s Certzjicate $Assured Water 
Supph issued Ly the Arixona Depadment o f  Water Resources for the amas described in Exhibit A. ” 

b) “. . .that the Companyjle, within 365 h y s  ofthe e s f h e  date ofthis Decision, with the Commission’s 
Docket Control, as a compliance item, copies o f  a q  executed main extension agreements. ” 

c) “. . .that the Companyjle, wi2hin 365 h y s  ofthe efective date ofthis Decision, with the Commission’s 
Docket Contro1, as a conipliance item, copies o f  the reqective Certq5cate.r o f  Approval to Constmct 
issued by the Arixona Department of Environmental Qua& for the constmction mains in the three 
extension areas. ” 

Decision No. 68442 obhgated the Company to provide each of the above filings for each 
of three separate parcels. Parcel One is owned by Skousen & Highway 87, Parcel Two is owned by 
Lorenson Land and Cattle and Parcel Three is owned by Vail160, L.L.C. The Company originally 
had 365 days, untd February 2,2007, to provide these filings to the Commission and has received 
extensions of time (most recently in Decision No. 74007) until February 2,201 5. 

Decision No. 72247 previously confirmed that the compliance items were completed for 
Parcels One and Two. The Company also docketed the Approval to Construct (“ATC”) for Parcel 
Three on June 14, 2013. Therefore, the Certificate of Assured Water Supply(“CAWS”) and Main 
Extension Agreement (“MXA”) for Parcel Three represent the remaining compliance requirements 
in this case. 

On November 5, 2014, Arizona Water Company docketed a subsequent request for 
extension of time, until February 2, 2017, for the provision of the CAWS and the MXA for Parcel 
Three. The application argues that “the Company has substantially complied with the requirements 
of the Decision” and confirms that the remaining compliance items concern only Parcel 3. 
Additionally, the application includes an updated request for service letter from Vail 160, L.L.C., the 
sole Parcel 3 landowner. 
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Based on the application and all of the above, Staff does not object to the Company request 
for an extension of time in th s  matter. Staff therefore recommends that the due date for the 
requirement for provision of the CAWS and the MXA for Parcel 3 be extended to February 2,2017. 
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Onpator :  Brian K. Bozzo 
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